

#VerifyLocal Pilot Roadmap

Discovery Oct - early Dec '16

- Kick-off discovery event for full council team to size tasks & agree roadmap (early October 2016)
- Group service design workshop (to agree common priority personas, service process design and user journeys - early October 2016)
- Work through discovery tasks in fortnightly 'sprints', ending in a group join-up call (council's single point of contact must attend all calls, along with anyone relevant to the tasks in that sprint)
- Develop business case V2
- Develop common implementation plan (including service description and needs, RSDOPS, Matching plan, Operations and PKI plan, Integration plan, Service signposting plan)

Show & tell (likely early December 2016)

Alpha Dec - Feb '17

- Group workshop to plan alpha phase (likely early December 2016)
- Continue fortnightly sprints to develop, share & publish alpha versions of prioritised:
- User personas
 - User journeys
 - Service designs
 - Alpha business case
 - Group sign-off of common products
 - Technical plan for each LA
 - Demo of new service using test data at each council

Show & tell (likely February 2017)

Beta March - May '17

- Group workshop to plan beta phase (likely February 2017)
- Continue fortnightly sprints to build out live services with LAs that completed Alpha tasks include:
- Producing beta versions of alpha products
 - Connect to Verify Hub
 - Testing service in private beta

Show & tell (likely May 2017)

Evaluation - Summer '17

- Confirm plans to go live and extend Verify to other council services
- Live business case
- Live service pattern
- Live CJs & personas
- Live onboarding template
- Share lessons learnt
- Agreed commercial model

Work with identity providers to develop commercial model

Work with councils on standards for adopting GOV.UK Verify